

Other Action Item

16-17-172

FM-P-0197A-16

AMENDMENT TO RESOLUTION FM-P-0197-16
ISSUED TO ALLIED WATERPROOFING, INC.
FOR THE 479 AND 509 PARKING STRUCTURES
DECK JOINT SEALANT REPAIR
FOR FACILITIES MANAGEMENT
(CONTRACT EXTENSION & INCREASE)

WHEREAS, Resolution FM-P-0197-16, was approved and adopted by the County Board on June 18, 2016 and a change order to extend the contract to December 29, 2016 was approved on December 7, 2016; and

WHEREAS, the Public Works Committee recommends changes as stated in Request for Change Order to County Contract 1967-1 SERV to extend the contract to November 30, 2017 and to increase the contract in the amount of \$65,000.00. This County Contract was issued to Allied Waterproofing, Inc., to provide all labor and materials necessary for the 479 and 509 parking structures deck joint sealant repair, for Facilities Management.

NOW, THEREFORE BE IT RESOLVED, that County Board adopts Request for Change Order, dated December 15, 2016, to County Contract 1967-1 SERV, issued to Allied Waterproofing, Inc., to provide all labor and materials necessary for the 479 and 509 parking structures deck joint sealant repair, for the period June 29, 2016 through December 29, 2016, for Facilities Management, to extend the contract to November 30, 2017 and to increase the contract in the amount of \$65,000.00, taking the original contract amount of \$177,970.56, and resulting in an amended contract total amount not to exceed \$242,970.56, an increase of 36.52%.

Enacted and approved this 24th day of January, 2017 at Wheaton, Illinois.

DANIEL J. CRONIN, CHAIRMAN
DU PAGE COUNTY BOARD

Attest: _____
PAUL HINDS, COUNTY CLERK